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WBS CODE DESCRIPTION EARLY EARLY  
  START FINISH MLVL 

 
04.11.10.06.02. . . . . .  Issue draft Removal Notification to DOE Tech  28APR09 2B 
04.11.10.06.03. . . . . .  Issue D0 EE/CA to DOE  22JUL09 2B 
04.11.10.06.03. . . . . .  Issue D1 EE/CA to DOE FOR LEGAL REVIEW  04SEP09 2B 
04.11.10.06.03. . . . . .  DOE Issue D1 EE/CA to EPA/KY  12OCT09 2A 
04.11.10.06.03. . . . . .  Issue D2 EE/CA to DOE FOR LEGAL REVIEW  02DEC09 2B 
04.11.10.06.03. . . . . .  DOE Issue D2 EE/CA to EPA/KY  09DEC09 2A 
04.11.10.06.03. . . . . .  EPA/KY Approve D2 EE/CA  13JAN10 3 
04.11.10.06.04. . . . . .  Issue D0 Action Memorandum/LUCIP to DOE  16NOV09 2B 
04.11.10.06.03. . . . . .  CLOSE OF PUBLIC COMMENTS ON EE/CA  03MAR10 3 
04.11.10.06.04. . . . . .  ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL  30DEC09 2B 
04.11.10.06.04. . . . . .  DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D1)  31MAR10 2A 
04.11.10.06.04. . . . . .  ISSUE Action Memorandum/LUCIP (D2) TO DOE  21MAY10 2B 
04.11.10.06.04. . . . . .  DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP  30JUN10 2B 
04.11.10.06.04. . . . . .  ISSUE SIGNED Action Memorandum TO EPA/KDEP  30JUL10 3 
04.11.10.06.04. . . . . .  EPA/KDEP RETURN SIGNED Action Memorandum  30AUG10 3 
04.11.10.06.02. . . . . .  Issue Removal Notification to DOE Legal  14MAY09 2B 
04.11.10.06.02. . . . . .  DOE Issue Final Removal Notification to Reg  28MAY09 2A 
04.11.10.06.02. . . . . .  Issue Removal Notification to DOE Tech  01JUL09 2B 
04.11.10.06.02. . . . . .  Issue removal Notification to DOE Legal  08JUL09 2B 
04.11.10.06.02. . . . . .  Issue Removal Notification to DOE for transmitta  15JUL09 2B 
04.11.10.06.02. . . . . .  DOE Issue Removal Notification to Regs  16JUL09 2A 
04.11.10.06.02. . . . . .  Approval of Removal Notification  13AUG09 3 
04.11.10.06.04. . . . . .  DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2)  01JUN10 2A 
04.11.10.06.04. . . . . .  ISSE D1 ACTION MEMO/LUCIP TO DOE HQ  21JAN10 2B 
04.11.10.06.04. . . . . .  Close of Public Comment Period for EE/CA  03MAR10 3 
04.11.10.06.05. . . . . .  ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)  30MAR10 2B 
04.11.10.06.05. . . . . .  ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW  04JUN10 2B 
04.11.10.06.05. . . . . .  DOE ISSUE RA WORK PLAN TO EPA/KY (D1)  30AUG10 2A 
04.11.10.06.05. . . . . .  ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW  20OCT10 2B 
04.11.10.06.05. . . . . .  DOE ISSUE RA WORK PLAN TO EPA/KY (D2)  29OCT10 2A 
04.11.10.06.05. . . . . .  EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN  01DEC10 3 
04.11.10.06.06. . . . . .  SOILS REMOVAL COMPLETE  30NOV12 2A 
04.11.10.06.07. . . . . .  ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0)  31JAN13 2B 
04.11.10.06.07. . . . . .  ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE  04MAR13 2B 
04.11.10.06.06. . . . . .  START FIELD WORK 13DEC10  2A 
04.11.10.06.07. . . . . .  DOE ISSUE REMOVAL ACTION RPT TO EPA/KDEP (D1)  27MAR13 2A 
04.11.10.06.07. . . . . .  ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE  16AUG13 2B 
04.11.10.06.07. . . . . .  DOE ISS REMOVL ACTION COMPL RPT TO EPA/KDEP (D2)  27AUG13 2A 
04.11.10.06.07. . . . . .  EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT  26SEP13 3 
04.11.10.06.01. . . . . .  Project Start 02APR09  3 

 


